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No. 52/84/2007-NIPER (Vol. Iil)
Government of India
Ministry of Chemicals and Fertilizer

Department of Pharmaceuticals
Shastri Bhawan, New Delhi

Dated 28.01.2013

Sub: - Minutes of the 15" meeting of the Steering Committee for new NIPERs held on
23.01.2013 at 4.00 PM in Department of Pharmaceuticals at Shastri Bhawan, New Delhi.

The undersigned is directed to enclose a copy of the minutes (3 pages) of the 15M

meeting of the Steering Committee for new NIPERs held on 23.01.2013. {

!
(AK. Sah)
( Under Secretary to Government of {ndia
Tele: 2307 3048

1. +Dr. K. K. Bhutani, Officiating Director, NIPER, SAS Nagar, Mohali
/ Dr. Ahmed Kamal, Project Director, NIPER, Hyderabad IDPL Township, Balanagar
Hyderabad 500007
Dr. Ashish Kumar Banerjee, Project Director, NIPER, Kolkata
Dr. M Rahmani, Registrar, NIPER, Guwahati
Dr. Kislay Sinha, Asst. Professor, NIPER, Hajipur (0612-2634379)
Dr. P.K. Shukla, Proejct Director, NIPER, Rae Bareli, U.P. (Fax No. 0522-2623405)
Dr. Neeta Srivastava, Project Director, NIPER, Ahmedabad- 380054 (079-27450449)
Prof. Nagarajan Venkataraman, Member, Senior Consultant, Neurologist, VN Neuro
Care Center, 72, Vakils New Street, Madurai- 625001, Tamil Nadu
Dr. T.K. Chakravarti, Director, Central Drug Research Institute, Chattar Manzil, Lucknow
(0522-2629504/26232938/2623405)
10. Director, Indian Institute of Chemical Technology, Tarnaka, Uppal Road, Hyderabad —
500 007
11. Director, RMRIMS, Agamkuan Patna — 800007
12. Addl. Chief Secretary {Health)/Pr. Secretary (Health), Govt. of Assam, Guwahati
( 13. The industries Commissioner, Government of Gujarat
14. The Principal Secretary (Industries), Govt. of Gujarat, Gandhi Nagar
15. The Principal Secretary (Industries), Govt. of Bihar, Patna
16. The Principal Secretary (Industries), Govt. of Andhra Pradesh, Hyderabad
17. The Principal Secretary (Industries), Govt. of West Bengal, Kolkata
18. The Principal Secretary (Industries), Govt. of Assam, Guwahati
19. The Principal Secretary (Industries), Govt. of Uttar Pradesh, Lucknow
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Copy to
1. Sr. PPS to Secretary (Pharma)
2. PStoSS &FA
3. PSto JS (AJVP)
4. PStoDIR (SCS)




Minutes of the 15" Steering Committee held on 23.1.2013 at 4.00 PM

The 15" meeting of the Steering Committee was held on 23.1.2013 at 4.00
PM under the Chairmanship of Secretary (Pharmaj in his Chamber at Shastri
Bhawan, New Delhi. The list of participants is at Annexure. None from NIPER,
Ahmedabad attended the meeting because of previous pre-occupation.

2. At the outset Secretary (Pharma) welcomed all the participants. The following
were the decision of the Committee:-

(1) The Committee confirmed the minutes of the 14" meeting of the Steering
Committee heid on 11.10.2012.

(i) The action taken notes with respect to minutes of the 14" meeting of the
Steering Committee were discussed and following decision were taken:-

(a) NIPER, Hajipur and Guwahati should finalise and submit their up-to-date
accounts by 20.2.2013

(b) The issue of MS (Pharm) degree awarded by NIPERs and non-inclusion of
this qualification by PCI affiliated Pharmacy colleges for the purpose of
appointment as Lecturer in these colleges would be discussed by Secretary
(Pharma) with the Chairman, UGC and Chairman, PC.

(c) NIPER, Mohali should expeditiously obtain approval of its Board of Governors
(BoG) for inclusion of MS (Pharm) in Medical Devices in NIPER Ordinance
and notify the same in the Gazette of India.

(d) The meeting of the Committee constituted to consider issues in respect of
revision of MS (Pharm) curriculum and disparity in fee structures of MS
(Pharm) in Pharmacoinformatics vis-a-vis, other courses, may be convened
early.

(e) The funds to NIPER, Hyderabad may be made available by re-appropriation if
savings are available.

3. Finalization of MoU for construction of campus at NIPER Gandhinagar
and Guwahati — Steering Committee approved the MoU to be entered into by
NIPER Guwahati and Gandhinagar with EPIL and HSCL subject to following

modifications:

(i) The first party shall appoint a third party Agency for vetting of the estimates
submitted by the second party as also for periodical quality checks and cost thereof
will be part of the Project cost.

(ii) In respect of release of funds as mentioned, in Para 15 (a) of the MoU, the
following shall be substituted. “The funds for construction of project shall be released
in a phased manner by the first party as per work done/progress of work. Running
bills submitted by the second party shall be verified & checked by the first party
before release of next installment of funds.”

@iy 1t was mentioned by Director, NIPER, Mohali that penalty for delay in
completion of work should be @ 1% of the unfinished or balance work for each week
of delay solely attributable to the second party, subject to a maximum of 10% of the




cost of particular building/work. The Committee accepted this modification. The said
clause was accordingly revised, as follows:-

Penalty/ Compensation for delay - In the event of failure of second party to
start or complete the work within stipulated period, including validity extended period
granted by first party/Department of Pharmaceuticals, and if such delay is
attributable to the second party, first party will impose liquidated damages on the
second party. The damages shall be calculated @ 1% (one percent) of the
unfinished or balance work for each week of delay solely attributable to the second
party, subject to a maximum of 10% of the cost of particular building/work.

(iv)  Various issues pertaining to NIPER, Ahmedabad viz refund of sports and gym
fees, payment of stipend during the strike period, reporting of strike etc. were not
discussed as none from NIPER, Ahmedabad attended the meeting because of their

pre-occupation.

(vy  The Committee approved the accounts of NIPER, Rae Bareli for the years
2008-09, 2009-10, 2010-11 and 2011-12 subject to audit.

(vij  The Committee approved accounts of NIPER, Kolkata for the years 2007-08,
2008-09, 2009-10 and 2010-11 for laying in Parliament

4. The meeting ended with vote of thanks to the Chair.
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